PRESIDENTIAL COMMISSION ON GOOD GOVERNMENT

Procurement Monitoring Report as of June/30/2024

Out Let Let <th></th> <th></th> <th></th> <th></th> <th></th> <th colspan="11">Actual Procurement Activities</th> <th></th> <th></th> <th></th> <th></th> <th>ABC (PhP)</th> <th></th> <th>Contract</th> <th>Cost (PhP)</th> <th></th> <th></th> <th></th> <th></th> <th colspan="3">Date of Receipt of Invitat</th> <th></th> <th></th>						Actual Procurement Activities															ABC (PhP)		Contract	Cost (PhP)					Date of Receipt of Invitat				
Normation Normation Normation Normation <th< th=""><th>Code (PAP)</th><th>Procurement Project</th><th>PMO/End-User</th><th>Early Procurement</th><th></th><th></th><th></th><th>Pre-bid Conf</th><th>Eligibility Check</th><th>Sub/Open of Bids</th><th></th><th>Post Qual</th><th>Resolution Recommending</th><th>Notice of Award</th><th>Contract Signing</th><th>Notice to Proceed</th><th>Delivery/ Completion</th><th>Inspection 8 Acceptance</th><th>Source of Funds</th><th>Total</th><th>MODE</th><th>со те</th><th>otal</th><th>MODE</th><th>CO List of</th><th>Invited Observers</th><th>Pre-bid Conf</th><th>Eligibility Check</th><th>Sub/ Open of Bids</th><th>Bid Evaluation</th><th>Post Qual</th><th>Acceptance</th><th>Remarks (Explaining changes from the APP)</th></th<>	Code (PAP)	Procurement Project	PMO/End-User	Early Procurement				Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Post Qual	Resolution Recommending	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection 8 Acceptance	Source of Funds	Total	MODE	со те	otal	MODE	CO List of	Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Acceptance	Remarks (Explaining changes from the APP)
Process (a) Process (b)	COMPLETE																																
Image: Property interproperty inte		Repair of agency executive vehicles		No		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates		124,641.60	124,641.60	0.00	100,947.60	100,947.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Image: Problem interpress: Problem interpress		Repair of agency shuttle services	ASD	No		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	180,111.20	380,111.20		347,372.20	347,372.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Price		Prepaid load cards	ASD/ Management	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	362,700.00	362,700.00		307,380.00	307,380.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Prime Prim Prime Prim< <th< td=""><td></td><td></td><td>Executive Office</td><td>No</td><td>Procurement</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>Various dates</td><td>Various dates</td><td>Government of the Philippines (current</td><td>128,190.00</td><td>128,190.00</td><td></td><td>109,874.00</td><td>109,874.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td></th<>			Executive Office	No	Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Government of the Philippines (current	128,190.00	128,190.00		109,874.00	109,874.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Name Name </td <td></td> <td>Office Supplies</td> <td>ASD</td> <td>No</td> <td>Office Supplies and</td> <td>N/A</td> <td>Various dates</td> <td>Various dates</td> <td>Philippines (current</td> <td>839,692.00</td> <td>839,692.00</td> <td></td> <td>538,637.60</td> <td>538,637.60</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td>		Office Supplies	ASD	No	Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	839,692.00	839,692.00		538,637.60	538,637.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Image: Property interproperty inte		Other office Supplies and Materials	ASD	No		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Government of the Philippines (current	127,800.00	127,800.00		95,150.00	95,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Image Image <t< td=""><td></td><td>Repair and maintenance supplies and materials</td><td>ASD</td><td>No</td><td>NP-53.9 - Small Value Procurement</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>Various dates</td><td>Various dates</td><td>Philippines (current</td><td>32,814.00</td><td>32,814.00</td><td></td><td>29,264.00</td><td>29,264.00</td><td></td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td><td>N/A</td></t<>		Repair and maintenance supplies and materials	ASD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	32,814.00	32,814.00		29,264.00	29,264.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Image: Second			MISD	No		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	245,295.00	345,295.00		312,053.00	312,053.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Image: Prime prima prime prime prime prima prima prima prima prima prima prima pr		Events materials and supplies		No		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	387,695.00	387,695.00		272,295.00	272,295.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA
1 1<			Special Events/PPD	No		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	1,164,000.00	1,164,000.00		1,118,200.00	1,118,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
A A A A A A		Newspaper subscription	PID	Yes		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	158,631.00	158,631.00		158,631.00	158,631.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
1 1 0		Supply and delivery of drinking water	ASD	Yes		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Various dates	Various dates	Philippines (current	192,000.00	192,000.00		192,000.00	192,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
1 </td <td></td> <td>Editing Software</td> <td>MISD</td> <td>No</td> <td>Direct Contracting</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>02-01-2024</td> <td>N/A</td> <td>02-26-2024</td> <td>N/A</td> <td>Philippines (current</td> <td>18,000.00</td> <td>18,000.00</td> <td></td> <td>18,000.00</td> <td>18,000.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td>		Editing Software	MISD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-01-2024	N/A	02-26-2024	N/A	Philippines (current	18,000.00	18,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
1 1 0 </td <td></td> <td></td> <td>MISD</td> <td>No</td> <td>Direct Contracting</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>03-01-2023</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>Philippines (current</td> <td>26,000.00</td> <td>25,000.00</td> <td></td> <td>26,000.00</td> <td>26,000.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td>			MISD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-01-2023	N/A	N/A	N/A	Philippines (current	26,000.00	25,000.00		26,000.00	26,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Price Out Out </td <td></td> <td></td> <td>QMS</td> <td>No</td> <td></td> <td>N/A</td> <td>01-05-2024</td> <td>N/A</td> <td>16-05-2024</td> <td>16-05-2024</td> <td>16-05-2024</td> <td>N/A</td> <td>16-05-2024</td> <td>16-05-2024</td> <td>16-05-2024</td> <td>N/A</td> <td>TEA</td> <td>TBA</td> <td>Philippines (current</td> <td>400,000.00</td> <td>400,000.00</td> <td></td> <td>229,600.00</td> <td>229,600.00</td> <td></td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td> <td>N/A</td>			QMS	No		N/A	01-05-2024	N/A	16-05-2024	16-05-2024	16-05-2024	N/A	16-05-2024	16-05-2024	16-05-2024	N/A	TEA	TBA	Philippines (current	400,000.00	400,000.00		229,600.00	229,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
1 1		Properties	AMD	No		N/A	11-01-2024	N/A	17-01-2024	17-01-2024	17-01-2024	N/A	17-01-2024	17-01-2024	23-01-2024	N/A	03-04-2024	03-04-2024	Philippines (current	150,000.00	150,000.00		147,952.00	147,952.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
A participanty A prine A prin		Appraisal Services for Alfonso Lim Properties	AMD	No		N/A	05-01-2024	N/A	13-05-2024	13-05-2024	13-05-2024	N/A	13-05-2024	13-05-2024	22-05-2024	N/A	On-going	TBA	Philippines (current	200,000.00	200,000.00		70,000.00	70,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
A participation A partindepartindeparticipation A participatio		Appraisal Services for BBC Naga Property	AMD	No		N/A	05-09-2024	N/A	21-05-2024	21-05-2024	21-05-2024	N/A	21-05-2024	21-05-2024	30-05-2024	N/A	On-going	TBA	Philippines (current	100,000.00	100,000.00		49,840.00	49,840.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Approx Approx Approx Approx		Appraisal Services for BBC Naga Property	AMD	No		N/A	05-09-2024	N/A	21-05-2024	21-05-2024	21-05-2024	N/A	21-05-2024	21-05-2024	30-05-2024	N/A	On-going	TBA	Philippines (current year's budget)	100,000.00	100,000.00		45,000.00	45,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
And price		Appraisal Services for Alfonso Lim Properties	AMD	No		N/A	24-05-2024	N/A	'11-05-2024	'11-06-2024	'11-05-2024	N/A	06-11-2024	06-11-2024	25-06-2024	N/A	On-going	TBA	Philippines (current year's budget)	100,000.00	100,000.00		46,000.00	46,000.00	194		N/A	N/A	N/A	N/A	N/A	N/A	warded with issued Notice of Award
		Janiforial Services	FAD	Yes	Competitive Bidding	09-11-2023	15-09-2023	25-09-2023	10-10-2023	10-10-2023	10-10-2023	13-10-2023	23-10-2023	27-12-2023	01-09-2024	01-10-2024	On-going	N/A		2,500,000.00	2,500,000.00		2,450,000.48	2,460,000.48	ACCOUNT	ABILITY NETWORK, COA,	18-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023	warded with issued Notice of Award
And participant And partinterpartinterparticipant And participa		Security (JMT)	FAD	Yes	Competitive Bidding	09-11-2023	15-09-2023	26-09-2023	10-11-2023	10-11-2023	10-11-2023	24-10-2023	13-11-2023	27-12-2023	01-09-2024	15-01-2024	On-going	N/A	Philippines (current year's budget)	4,390,000.00	4,390,000.00		4,093,157.16	4,093,157.16	ACCOUNT	BILITY NETWORK, COA,	18-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023	Awarded with issued Notice of Award
A basic		Security (Tacloban)	AMD	Yes	Competitive Bidding	09-11-2023	15-09-2023	26-09-2023	10-11-2023	10-11-2023	10-11-2023	17-10-2023	25-10-2023	27-12-2023	01-05-2024	01-08-2024	On-going	N/A	Philippines (current year's budget)	1,125,000.00	1,125,000.00		1,114,608.60	1,114,608.60	ACCOUNT	ABILITY NETWORK, COA,		18-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023	warded with issued Notice of Award
Application File Open Open <td></td> <td>Petroleum, OII, Lubricant (2nd Posting)</td> <td>FAD</td> <td>Yes</td> <td>Competitive Bidding</td> <td>09-11-2023</td> <td>10-11-2023</td> <td>19-10-2023</td> <td>11-06-2023</td> <td>11-05-2023</td> <td>11-06-2023</td> <td>11-10-2023</td> <td>13-11-2023</td> <td>27-12-2023</td> <td>29-01-2024</td> <td>16-01-2024</td> <td>On-going</td> <td>N/A</td> <td>Philippines (current year's budget)</td> <td>1,848,000.00</td> <td>1,848,000.00</td> <td></td> <td>1,844,559.00</td> <td>1,844,559.00</td> <td>ACCOUNT</td> <td>ABILITY NETWORK, COA,</td> <td></td> <td>18-09-2023</td> <td>18-09-2023</td> <td>18-09-2023</td> <td>18-09-2023</td> <td>18-09-2023</td> <td>warded with issued Notice of Award</td>		Petroleum, OII, Lubricant (2nd Posting)	FAD	Yes	Competitive Bidding	09-11-2023	10-11-2023	19-10-2023	11-06-2023	11-05-2023	11-06-2023	11-10-2023	13-11-2023	27-12-2023	29-01-2024	16-01-2024	On-going	N/A	Philippines (current year's budget)	1,848,000.00	1,848,000.00		1,844,559.00	1,844,559.00	ACCOUNT	ABILITY NETWORK, COA,		18-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023	warded with issued Notice of Award
Plance Plance<		Petroleum, Oil, Labricant	FAD	Yes	Competitive Bidding	09-11-2023	15-09-2023	25-09-2023	10-10-2023	10-10-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Philippines (current year's budget)	0.00	0.00		0.00	0.00	ACCOUNT	ABILITY NETWORK, COA,		18-09-2023	18-09-2023	18-09-2023	N/A	N/A	ailed under Section 35.1 (a)
Teld Contract Price of Processment Activities Conducted 9,1244 0,000		Photocopier	FAD	Yes	Competitive Bidding	20-10-2023	26-10-2023	11-06-2022	20-11-2023	20-11-2023	20-11-2023	22-11-2023	28-11-2023	27-12-2023	01-09-2024	01-11-2024			Philippines (current year's budget)			6.00	814,080.00	814,080.00	CONSULTIN COA,	G ORGANIZATIONS, INC., PHIL CHAMBER OF	18-10-2023	18-10-2023	18-10-2023	18-10-2023	18-10-2023	18-10-2023	Awarded with issued Notice of Award
																	Total Contra	ct Price of Procure	ment Activities Conducted				14,540,601.64	14,540,601.64	0.00								

ONGOIN	5 PROCUREMENT ACTIVITIES																																
	INVITATION TO BID FOR PROCUREMENT OF TWO (2) UNITS OF MOTOR VEHICLE	ADMIN	No	Competitive Bidding	06-03-2024	21-06-2024	07-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,700,000	2,700,000			0	٥		CONFEDERATION OF FILIPINO CONSULTING ORGANIZATIONS, INC., COA, PHIL CHAMBER OF	27-05-2024	N/A	N/A	N/A	N/A	N/A	N/A
																											_						
													Total Allotte	d Budget of On-go	ing Procurement Activities	2,700,000.00	2,700,000.00	۰	00	0.00	0.00	0.00		1	1								

Atty ecretariat, Head

Approval by:

APPROVED: Justice Melanor Quinno C. Sadang (Ref.) Head of the Procuring Endity



Republic of the Philippines PRESIDENTIAL COMMISSION ON GOOD GOVERNMENT **BIDS AND AWARDS COMMITTEE**



POSTING CERTIFICATION

This is to certify that the **PRESIDENTIAL COMMISSION ON GOOD** GOVERNMENT has posted its Procurement Monitoring Report for the 1st Semester for FY 2024, on its agency website and can be accessed through this link: https://pcgg.gov.ph/.

This certification is being issued in compliance with GPPB Circular No. 02-2020,¹ this 14th day of July 2024.

> ATTY. FRANCIS JAMES T. RIVERA Head, BAC Secretariat

21st & 22nd Floors The JMT Condominium Corporation 27 ADB Ave. Ortigas Center, Brgy. San Antonio, Pasig City 1600

www.pcgg.gov.ph 8725-6874 / 8727-4434



¹ Annex A of the GPPB Resolution No. 11-2020 dated 20 May 2020.

PRESIDENTIAL COMMISSION ON GOOD GOVERNMENT

Procurement Monitoring Report as of December/31/2024

					Actual Procurement Activities																									
			To the or			1	1	1	1	Actual Procu	rement Activi		1	<u> </u>	1	1	-	A8	IC (PhP)		Contr	act Cost (PhP)			-	Date of Rec	celpt of Invitati	ion	Defluence (Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of 18	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Notice to Signing Proceed	Completi	/ Inspection I Acceptance	Source of Funds	Total	MODE	co	Total	моое со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Explaining changes from the APP)
	D PROCUREMENT ACTIVITIES		Activity?									Award																	(If applicable)	
CONTECTED	Repair of shuttle services	FAD/Management	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	nj/A.	N/A	N/A	N/A	N(A	N/A	N/A N/A		es Various dates	Government of the Philippines (current year's budget)		84,064.00		\$0,532.00	80,520.00	2.00 N/A	nj/A.	N/A	N/A	N/A	N/A	N/A	N/A
	Procurement of load cards	*AD/Maragement	NG	Procurement	NYA	N/A	N/A	N/A	N/A	N/A	N/A	N(A	N/OX	N/A N/A	Vanous da	Various dates		84,044.05	84,064.00	0.00	REALO	80,470.00	1.00 N/A	A/A	N/A	N/A	N/A	NYA	N/A	N/A
	Procurement of load cards	FAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A.	N/A	N(D.	N(GL	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	9,903.00	9,900.00		1,905.00	6,800.00	N/A	N/A.	N/A	N/A	N/A	N/A	N/A	N/A
	Procurement of furniture and flucture															-	Gaverament of the													
		FAD/Maragement	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A.	N/A	N/A	N/A	N(0.	N/O.	N/A N/A	Various dat	various dates	Philippines (current year's budget)	154,200.00	254,800.00		136,185.00	126,185.00	N/A	N/A.	N/A	N/A	N()A	N/A	N/A	N/A
	Regair of furniture and future	FAD	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/GA	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	4,003.00	4,000.00		1,110.00	1,150.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N(A.
	Office Supplies			Changes (2 and 1 and 1)																										
		FAD	No	Shapping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A.	N/A	N/A	N/A	N(0.	N/O.	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	\$85,205.00	586,306.00		491,532.00	491,530.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	procurement of construction supplies	FAD	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A.	N/A	N/A	N/A	N/A	N/O.	N/A N/A	Various dat	Various dates	Government of the Philippines (current year's budget)	91,028.00	91,023.00		48,742.00	48,742.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	regair of ICT equipment.			Procurement											_															
		FAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A.	N/A	N(A	N(0.	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	5,000.00	5,000.00		4,892.00	4,890.00	N/A	N/A.	N/A	N/A	N/A	N/A	N/A	N/A.
	Procurement of office equipment	FAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A.	N/A	N/A.	N/A	N(A	N/O.	N/A N/A			Government of the Philippines (current year's budget)		\$2,000.00		29,698.00	29,698.00	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	N/A
	tercument of computing supplier	1.0	~	Procurement	20				-	aja.	ain.	nju.	nice.	aja aja	Values sa	71 72102 00.0			12,440.00		in the second seco	100000	10A	~	ara	ata		ain	1410	n(n
		AMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N(A	N/A	N(0.	N(GA	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	417,842.00	417,882.00		292,122.00	292,122.00	N/A	N/A.	N/A	N/A	N/A	N/A	N/A	N/A
	Advertisement of properties																Government of the													
		AND	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A.	N/A	N/A.	N/A	N(A	N(S).	N/A N/A	Various dat	various dates	Philippines (current year's budget)	65,781.88	65,782.38		56,648.00	56,448.00								
	relocation survey	AMD	No	NP-53.9 - Small Value Procument	N/A	N/A	N/A	N/A.	N/A	N/A.	N/A	N(D.	N(GL	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	180,560.00	180,560.00		128,806.00	129,800.00								
	Appraical of property															-		<u>├</u>									\vdash			
		AND	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A.	N/A	N(0.	N/O.	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	1,050,000.00	1,050,000.00		921,008.00	821,000.00								
	Procurement of office equipment and supplies	AND	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N(A.	N/A	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	20,681.87	20,491.97		11,982.00	11,882.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N(A
	Programment of Office Suppliers				-			-			-																			
		60	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	nja.	N/A	N/A	N/A	N(0.	N(G	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	\$5,052.00	55,052.00		38,292.00	20,282.00	N/A	N/A.	N/A	N/A	N(A.	N/A	N/A	N/A
	procurement of Office Equipment	60	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A.	N/A	N/A	N/A	N(A	N/O.	N/A N/A			Government of the Philippines (current year's budget)	11,650.00	11,650.00		7,065.00	7,065.00	N/A	N/A	N/A	N/A	nja.	N/A	N/A	N/A
		¥0	NG	Procurement	NYA	N/A	N/A	N/A	N/A	N/A	N/A	N(A	N/OX	N/A N/A	Vanous da	Various dates		11,450.00	11,460.00		7,045.00	7,045-00	N/A	A/A	N/A	N/A	N/A	NYA	N/A	N/A
	procurement of concorronner supports	60	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A.	N/A	N/A.	N/A	N(0.	N/O.	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	72,882.00	72,883.00		34,755.00	34,755.00	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	N/A.
	Procurement for team building activity																													
		Special livent Committee	No	NP-519 - Small Value Procurement	N/A	N/A	N/A	N/A.	N/A	N/A	N/A	N(X	N/O.	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	1,255,500.00	1,355,500.00		1,244,398.00	1,244,880.00	N/A	N/A.	N/A	N/A	N/A.	N/A	N/A	N/A
	Procurement for CSC-vibe nut	FAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/GA	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	4,650.00	4,650.00		4258.78	4,258.78								
	GAD Soosegic Plassing																													
		GAD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A.	N/A	N/A	N/A	N(0.	N/O.	N/A N/A	N/A	N/A.	Government of the Philippines (current year's budget)	248,000.00	368,000.00		201,608.00	201,600.00								
	Procurement for year end party	Special livert Committee	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	njin.	N/O.	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	599,500.00	599,900.00		599,473.00	599,478.00								
				Procurement	-			-			-																			
	Procurement for diffice supplies	Legal	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	nja.	N/A	N/A	N/A	N(0.	N(G	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	50,600.00	10,600.00		3,671.00	8,671.00								
	Procurement of KT suggies	MISD	No	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A.	N/A	N(A.	80	N/A N/A	Value A		Government of the Philippines (current year's budget)	60,000.00	60.000.00		28,068.00	29.268.20								
	Procurement of KT suggrees	MbD	NG	Procurement	NYA	N/A	N/A	N/A	N/A	N/A	N/A	N(A	N/OX	N/A N/A	Vanous da	Various dates		40,000.00	60,000.00		Roston	39,548.00								
	Procurement of Office Supplies	820	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A.	N/A	N/A.	N/A	N(0.	N/O.	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	\$2,200.00	12,300.00		11,498.00	11,680.00								
	Procurement of Will system	MISD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N(0.	N(0.	N/A N/A	Various dat	various dates	Government of the Philippines (current year's budget)	118,000.00	118,000.00		84,788.02	84,789.03								
	Procurement of two matarcycle	AZMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A.	N/A	N/A	N/A	N/A	N(5).	20-12-2024	20-13-3028 N/A	26-12-202	4 26-12-2024	Government of the Philippines (current year's budget)	206,562.00		206,563.00	206,568.00	206,56	3.00							
															_								Shilimina Institute for Sumb-							
	Procurement of two (2) units of Mator Webide for PY 2024 (SECOND POSITING)	ADMIN	No	Competitive Bidding	N,01	16-07-3024	23-07-2024	05-08-2024	05-08-2024	05-09-2024	06-08-2024	19-08-2024	19-08-2024	27-08-2024 29-08-2021	05-09-202	n 05-09-2024	Government of the Philippines (current year's budget)	2,700,000.00		2,700,000.00	2,640,000.00	2,640,000.00	Management, Philippine Chamber of Commerce and Industry, Philippine Constructors Association, COA Philippine Institute For Supply	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2026	27-06-2038 Com	ietad
	Procurement of two (2) units of Matter Webide for PY 2028	ADAIN	No	Competitive Midding	03-06-2028	21-06-2020	05-07-2024	15-07-2024	15-07-2024	15-07-2024	N/A	N/A	N/A	N/A N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00		0.00	6.00	Philippine Institute For Supply Management, Philippine Chamber of Commerce and Industry, Philippine	27-06-2024	27-06-2024	27-06-2024	27-06-2024	N/A	N/A. Fall	d under Section 25.1 (a)
													-										Commerce and Industry, Philippine Constructors Association, COA							
	Procurement of Third-Party Appraker for the Valuation of 67 Properties under Sequestration	AND	No	NP-53.9 - Small Value Procurement	N/0.	07-08-2024	N/A	12-09-2024	12-09-2024	12-09-2224	N/A	12-09-2024	18-09-2024	N/A 25-11-202	Orgoing	N/A	Government of the Philippines (current year's budget)	750,000.00	750,000.00		633,000.00	620,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A Com	éeted
	Procurement Relocation Survey for the Laurel, Batanasa	AND		NP-53.9 - Small Value		85-08-2024	N/A	12-09-2024	12-09-2024	12-09-2024		12-09-2024	18-09-2024	N/A 25-12-202					950,000.00		688,000.00	688,000.00								
	Property	dan	No	Procurement	N _i (N	x1-08-2020	N/A	12-09-2024	12-08-2020	12-09-2024	N/A	12-09-2024	18-09-2024	N/A 25-15-303	Orgoing	N _i lA	Government of the Philippines (current year's budget)	960,000.00	Web,000.00		688,000.00	east,000.00	N/A Philippine Intil Jule For Supply	N/A	N/A	N/A	N/A	N/A	N/A Com	-
	Procurement for the Supply of Janitorial and Sanitation Senalces for VY 2025	6AD/Management	Yes	Competitive Bidding	05-83-2028	09-10-2024	17-10-2024	06-11-2024	04-12-2024	06-13-2024	19-11-2024	09-12-2024	17-12-2024	02-01-2025 12-12-202	Orgoing	N _i /A	Government of the Philippines (current year's budget)	3,690,000.00	8,690,000.00		3,690,000.00	3,690,000.00	Management, Philippine Chamber of	15-10-2024	15-30-2024	15-10-2024	15-10-2024	15-10-2026	15-10-2026 Care	deted
															-	+		<u>├</u>					Constructors Association, COA Philippine Institute For Supply Management, Philippine Chamber of Commerce and Industry, Philippine							
	Procurement for Security Services for FY 2025	FAD/Management	Yes	Competitive Bidding	05-30-2038	09-10-2024	17-10-2024	29-10-2024	29-10-2024	29-10-2024	Various dates	09-12-2024	17-12-2024	13-01-2025 13-13-2028	Orgoing	N/A	Government of the Philippines (current year's budget)	4,877,818.72	4,877,818.32		4,881,087.12	4,881,887.12	Management, Philippine Chamber of Commerce and Industry, Philippine Constructors Association, COA	15-50-2024	15-30-2024	15-10-2024	15-10-2024	15-10-2026	15-33-2038 Carr	deted
															Те	Total Allotted Bu tal Contract Price of Pro	dget of Procurement Activities currentert Activities Conducted & Rudget - Total Contract Price	1,196,626.09	54,982,449.62	2,996,961.00	16,642,585.93	16,636,225.33	3.06							
												_			Tata	arvings (tutal Alluttes	e mongert - Total Gantract Price	1,196,426.09												
ONGOING I	PROCUREMENT ACTIVITIES																													
		AMD	No	NP-53.9 - Small Value Procumment	N/A	N/A	N/A	N/A.	N/A	N/A.	N/A	N(A.	N/A	N/A N/A	N/A	N/A	Government of the Phillopines (current vear's	55,000			0									
	tale																Philippines (current year's budget) Government of the	<u>├</u> ───┤	55,000.00											
	Construction of Claveria Cagagian	AMD	No	NP-519 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N(A.	N/O.	N/A N/A	N/A	N/A	Government of the Philippines (current year's budget)	264,257	284,287.00		0	0								
	Annual Tartie for \$100 Advantas Brown	AMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N(0.	N(0.	N/A N/A	N/A	N/A	Government of the Philippines (current year's budget)	88,000	NR 000 0		•					_	T	T	Т	
	Assee Units for AND Advanta Rosen Procurement of Security Services for PCGG- Administered Properties in Region II (Claveria, Cagayae) Lot 1 for FY 2025	AMD	Yes	Competitive Bidding	09-33-2026	13-11-2024	20-11-2024	03-13-2024	09-12-2024	68-13-2024	Variaus dates	N(0.	N/A	N/A N/A	N/A	N/A	Guiget) Government of the Philippines (current year's budget)	8,000,000	88,000.00				Philippine Institute For Supply Management, Philippine Chamber of Commerce and Industry, Philippine	15.10.307	15-30-2024	15.45.3014	15-10-2024	15-10-2024	15-20-2038 N/A	
	Cagayan) Lot 1 for FY 2025 Procurement of Security Services for PCCC																budget)				•		Commerce and Industry, Philippine Stadparts manual runs runs 2009 Management, Philippine Chamber of	ar-ud-2024						
1	Procurement of Security Services for PCGG- Administered Properties in Region IV-A (Angono,	AMD	Yes	Competitive Bidding	09-33-2035	13-11-2024	20-11-2024	03-13-3024	03-12-2024	08-12-2024	Variaus dates	N(GA	N/GA	N/A N/A	N/A	N/A	Government of the Philippines (current year's	4,621,097	4,621,097				Management, Philippine Chamber of	15-10-2024	15-30-2024	15-10-2024	15-10-2024	15-10-2026	15-20-2026 N/A	



09-22-2025

13-11-2024

09-12-2024 09-12-2024 09-12-2024

tive Bidding

AMD Yes

Recommended for Approval by: Dir. Remuth A. Siazon BAC. Chairperson

18-12-2024

N/A N/A

Government of th N/A N/A Philippines (current y budget)

APPROVED: Justice Melchor Quirino C. Sarahn Head of the Procuring En g (Ret.)

15-20-20

1,330,74

9,362,427.00

1,330,74

9,362,407.0



Republic of the Philippines PRESIDENTIAL COMMISSION ON GOOD GOVERNMENT BIDS AND AWARDS COMMITTEE



POSTING CERTIFICATION

This is to certify that the <u>PRESIDENTIAL COMMISSION ON GOOD</u> <u>GOVERNMENT</u> has posted its <u>Procurement Monitoring Report for the 2nd</u> <u>Semester</u> for FY <u>2024</u>, on its agency website and can be accessed through this link: https://pcgg.gov.ph/.

This certification is being issued in compliance with GPPB Circular No. 02-2020,¹ this 14th day of January 2025.

ATTY. FRANCIS JAMES T. RIVERA Head, BAC Secretariat





¹ Annex A of the GPPB Resolution No. 11-2020 dated 20 May 2020.